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INTRODUC TION

This appendix presents the Contractor Data Package (Data Item Matrix, Data Requirement

Descriptions, User Flow Diagrams, Document Relationship Tree, and Frequency and Phasing

Charts) for Manufacturing (MG).

These data relate to the planning, designing, tooling and processes, scheduling, ordering,

manufacturing, testing, fabricating, production control, assembly, and reporting necessary

to produce a finished product from a set of drawings and specifications.

The complete list of Contractor Data Package appendixes is as follows:

Appendix A -

Appendix B -

Appendix C -

Appendix D -

Appendix E -

Appendix F -

Appendix G -

Appendix H -

Appendix I -

Appendix J -

Appendix K -

Appendix L* -

Appendix M* -

Appendix N* -

Appendix O* -

Appendix P* -

Appendix Q* -

Technical Description and System Engineering (SE)

Planetary Quarantine (PQ)

Manufacturing (MG)

Configuration Management (CM)

Quality Assurance (QA)

Test (rE) and Mission Operations (MP)

ReliabilityAssurance (IRA)

Logistics and Support (LS)

Overall Management (MA), Scheduling (SC), and Manning and Financial (MF)

Procurement and Contracting (PC)

Data Management (DM)

Facilities (FA)

Safety (SA)

Site Activation for Launch (AL)

Science (SI)

Related Project Interfaces (RP)

Advanced Missions (AM)

* Appendixes L through Q prepared under Contract NAS 7-584
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DATA
ITEM

NUMBER

MC--

001

MG-

002

MG--

005

MG-
006

MG-

010

MG-

011

DATA ITEM

MANUFACTURING

DRAWINGS

1 of 3

Drawings, Interface Tools, Jigs

and Fixtures

* Drawings, Tools, Jigs and
Fixtures

MANUALS

* Manual, Certification and

Training

* Manual, Hardware

Handling

PLANS

Plan, Manufacturing

Plan, Storage

Plan, Manufacturing Detailed Flow

and Inspection (Assembly Diagram)

DESCRIPT

Drawings for tools, jigs, and fixtures co

interfaces.

Drawings for tools, jigs, and fixtures ot]

with system interfaces.

A manual based on NASA military and cv

be used in GE/customer approved trainix

tion of operatorsAnspectors.

An instruction manual for protecting and

during transportation and at work place
during test and inspection.

Defines the contractual requirements to

reliability, and schedules for the assem

prime hardware.

A plan to stock and store completed flig

manner assuring prime status.

A hardware flow plan for sequential fab_

KEY INFORMALDATA



' ' DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE PQ MG CM QA TE RA LS MA SC PC MF MP DM F/

ncerned with system U - A U R U ........

Ler than those concerned
U - A U R U ........

!stomer requirements to

g school for certifica-

handling of hardware
_abrication areas

- - A - R - U .......

- U A - R U U U ......

be met for quality,

bly and fabrication of U U R - U U U - PM U U - - - 1

ht equipment in a
- U R - R U R U PM - U - - - I

ication or assembly. - U A - R U U U U U U - - -

U - USE R - REVIEWAUTHORITY A- APPROVALAUTHORITY PM- PROJECTMANAGERAPP_
i
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APPLICABILITY AT SUBCONTRAC- l

TOR/VENDOR/SUPPLIER LEVELS /

PAGE NO, 1 of 3

APPLICABILITY TO PROJECT BOARDS

C - PREPARED BY CONTRACTOR S - PREPARED BY SUBCONTRACTOR/VENDOR/SUPPLIER ( ) - OPTIONAL APPLICATION NA - NOT APPLICABLE

2-1/2



DATA
ITEM

NUMBER

MG-

003

MG-

004

MG-

007

MG-

008

MG-

016

MG-

017

MG-

018

MG-

019

2 of 3

DATA iTEM

MANUFACTURING

PROC EDURES

Procedure, Manufacturing

Operating

Manufacturing Standing Instructions

(MSls)

RECORDS

Record,

Methods and Tool Sheets

Sheet, Planning

Fabrication/Assembly

REPORTS

Report, Line of Balance

* Report, Producibility

* Report, R.eceiving

* Report, Stock Inventory

DESCRIP

Defines the controls and manufacturing

into detailed shop planning.

A detailed step-by-step instruction for t]

sequence, including implementation step

Report to determine planned manufacturJ

actual performance in meeting overall s_

Summarizes the producibility analysis m

potential problem areas caused by desig)
_ood control durin_ fabrication.
v

This report is used to determine the ava

hardware needed for meeting fabrication

lished reorder cycle.

KEY INFORMALDATA



DATA ITEM LIST/USER MATRIX

rlON

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE PQ MG CM QA TE RA LS MA SC PC MF MP DM

,rocesses for incorporation
- R A - U U R .....

- R A - R U ........

te fabrication or assembly
3.

U U A - U U U U R U U - - -

ng performance versus

hedules.

.d delineates specific

which will require

- = A ..... U U U - - -

U U A - U = U .......

- - A - U U .... U U - -

.lability of parts and

schedule and estab- - - A U - - - U - - - U - -

U - USE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM - PROJECT MANAGERA
I
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PAGE NO. _ of 3

APPLICABILITY AT SUBCONTRAC-
TOR/VENDOR/SUPPLIER LEVELS APPLICABILITY TO PROJECT BOARDS

I

_ _ =_ _ _=_ _ _ _ _ i o. _ _ _z ,_>o= _= _ _ == == o 8=

u .... s s (S) NA (S) Z_A ...........

u .... (s) (s) (s) NA (S) NA ...........

..... (S) (S) (S) NANA HA ...........

u u .... s s (S) NA (S) (S) ...... u ....

..... (S) (S) (S) NA NA IWA ...........

..... s (s) (s) NA (S) HA ............

..... NANANA NANA NA -

..... NA NA NA IWA NA NA -

_ROVAL C - PREPAREDBYCONTRACTOR S - PRE_REOBYSUBCONTRAC_R/VENDOR/SUPPLIER ( } - OPTIONALAPPLICATION

1_4_L

NA - NOTAPPLICABLE



DATA
ITEM

NUMBER

MG-

020

MG-

021

MG-

012

MG-

013

MG-

014

MG-

015

DATA ITEM

MANUFAC TURING

3 of 3

REPORTS (Cont'd)

Report, Fabrication/Assembly

Report, Hardware Status

REQUESTS

*Request, Manufacturing Planning

*Request, Special Tool(s)

SCHEDULES

Schedule, Detail Assembly

Schedule, Shop Loading

DESCRIf

A production control request specifying

manufacturing operations to be pe_on_,

A request to build special tools for the I

a controlled drawing so that changes ma

KEY INFORMAL DATA



J

DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE PQ MG CM QA TE RA LS MA SC PC MF MP DM

U U A - U U U U - - U - - -

- - A - U U U U U U ....

ad detailing the step-by-step

on a specific piece of hardware.

_nufaeturing shop; will be on

be added as required.

- - A - U .... U ....

- - A - U .... U ....

- - A - U - - U - U ....

- - A - U - - U ....

U - USE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM - PROJECT MANAGER AP

j-G-)



APPLICABILITY AT SUBCONTRAC-

TOR/VENDOR/SUPPLIER LEVELS
APPLICABILITY

PAGENO. 3 of 3

TO PROJECT BOARDS

C - PREPARED BY CONTRACTOR S - PREPAREDBY SUBCONTRACTOR/VENDOR/SUPPLIER ( } - OPTIONAL APPLICATION

#,- ,E,--z_

NA - NOT APPLICABLE



USER FLOW DIAGRAMS

Manufacturing Data User Flow Diagrams have been developed to show the time phasing func-

tions and data uses during the Voyager Program. The principal feature of these diagrams

is the identification of functions which interface with systems office, contractor Voyager

Project and procurement source activities.

Following contract award,early emphasis is placed on preparation of the major subcontractor 's

work statements and schedule requirements. After systems design review, and continuing

through launch, major manufacturing activities are:

SDR through PDR

• Finalize manufacturing plan.

• Formulate make or buy plan.

• Review subcontractor make or buy plans.

• Conduct producibility engineering studies on contract technical requirements.

PDR through HDR

• Develop manufacturing operating procedures.

• Continue producibility engineering evaluations.

• Establish plan to meet storage requirements.

• Develop special tooling drawings.

• Prepare detailed procurement plan.

• Procure component parts and materials.

• Prepare hard ware sterilization and handling manuals.

• Fabricate thermal and structural model hardware.

HDR through CDR

• Update manufacturing technical procedures, plans, and schedules.

• Fabricate or modify tools, jigs and fixtures.

• Review engineering model drawings and material requirements.

• Procure component parts.

3-1



Fabricate engineering model components.

Receive and checkout purchased materials.

CDR through FACI

• Prepare purchase requisitions for substituted parts and materials.

• Evaluate suppliers and quotes.

• Establish resident prime contractor production engineers at selected subcontractors.

• Update Manufacturing Standing instructions.

• Procure, fabricate and assemble TA, PTM & OSE hardware.

FACI through MAR

• Modify tools, jigs and fixtures.

• Establish packing and shipping and storage procedures for launch operations.

• Release all flight hardware purchase orders.

• Reevaluate fabrication and assembly techniques.

• Fabricate and assemble FA and OSE.

• Submit hardware for mission acceptance review.

MAR through Launch

• Pack and ship flight articles and OSE.

• Receive and store hardware at launch site.

• Provide manufacturing support for launch operations.
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Manufacturing User Flow Diagrams

Figure Number Title

C-1 Manufacturing User Flow Diagram - Summary

(2 sheets)

C-2 Manufacturiug User Flow Diagram - Contract

Award Through Preliminary Design Review

C-3 Manufacturing User Flow Diagram - Preliminary

Design Review Through Hard Design Review

(2 sheets)

C-4 Manufacturing User Flow Diagram - Hard Design

Review Through Critical Design Review (3 sheets)

C-5 Manufacturing User Flow Diagram - Critical Design

Review Through First Article Configuration

Inspection

C-6 Manufacturing User Flow Diagram - First Article

Configuration Inspection Through Launch
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HARD I

DESIGN

REVIEW

ORDER MFG ]

EQUIPMENT

FIXTURES AND

SUPPLIES ALLOCATE

FLOOR ALLOCATE

o%_%%_ S

l..o o.s.o.FACILITIES; INSTALL
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I PREPARE
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MODEL FAB AND
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LEGEND:
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Figure C-1. Manufacturing User

Flow Diagram - Summary
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REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TOI

BY BY

SUBMIT FOR

APPROVAL TO i
BY

Manager, Manufacturing

BY

PAGE I OF._.__ 3"PL 256_ OCT 65



GE EXHIBIT DRD MG-003

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

The procedures define the internal administrative and functional manufacturing

responsibilities to meet the overall program obj ectives and requirements and consist of

the following:

1. Purpose

2. Definitions of terminology

3. Detailed description of procedure

4. Number of procedure

5. Date issued

6. Revision status

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- _L 2568-]. oct 65



GE EXHIBIT DRD MG-004

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE_
REQUIREMENT:

PIG
TITLE OF DOCUMENT:

i

OFFICE RESPONSIBLE FOR DRD[

DRD APPROVED BYI

CODE[ DRD PREPARED BYI DATEI

T. F. Smyth 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATIONZ

Manufacturing

DATE

CONTRACT
NO.I

TASK OR

SUBTASKI

PROCEDURE, MANUFACTURING STANDING

INSTRUC TIONS (MSI)

TYPE OF DOCUMENT[ '1_ CONTROL OACTION OREFERENCE 0 INFORMATIOI_

USE OF DOCUMENTI

ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

DRL NO.Z

DDL NO.:

The MSI establishes the technical basis for

detailed shop planning. It defines and

controls manufacturing processes.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:
MG-003, Procedure, Memufaoturing Operating
MG-009, Plan, Manufacturing

QA-O09, Plan, Quality Assuranee Program

QA-013, Procedure, Test/Inspection

CLASS I FICATION:

0 SECRET

0 CONFIDENTIAL
0 SECRET RESTRICTED DATA
0 CONFIDENTIAL RESTRICTED DATA
Br UNCLASSIFIED

0 GROUP I
0 GROUP 2

0 GROUP 3
0 GROUP 4
n PROPRIETARY
0 PUBLIC DOMAIN

O SPECIAL HANDLING
O NASA DISCREET
OJPL DISCREET

O PROJECT DISCREET
O NOFORN

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATION[

ESTIMATED COST ($)
FOR SINGLE PREPARATION_

FREQUENCY OF ISSUE:

0 ANNUALLY
0 SEMI-ANNUALLY
0 QUARTERLY
0 BI-MONTHLY
O MONTHLY
O SEMI-MONTHLY
O BI-WEEKLY

O WEEKLY
O DALLY

m" OTHERWISE, AS SPECIFIED

One time

DRD NO.I

PIG- 004

DRL ITEM

NO/

LEVEL NO/

FILE NO.[

NO. OF COPIESI

FORM OF DATA: KIND OF DATA:

PRINTED DOCUMENT 0 ABSTRACT 0

0 CHART 0 BROCHURE 0

I"1 DIAGRAM 0 BULLETIN I"1

O DRAWING n CATALOG n

O FILM (STATIC OR MOTION) O CONTRACT O

O ILLUSTRATION O DIRECTIVE n

0 MODEL 0 DISCLOSURE 0

0 RECORDING (TAPE OR DISC) 0 ENGINEERING CHANGE 0

0 COMPUTER CARD ORDER m"

0 COMPUTER TAPE 17 REGUEST FOR ENGINEER- 0

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL 0

[] OTHER 0 ENGINEERING CHANGE 0

PROPOSAL 0

0 HANDBOOK 0

r7 INDEX 0

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS_

2O

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER;

PUBLICATION DATE_

PDR

UPDATE (FREQUENCY

OR MILESTONE):

Annually

ESTIMATED

EXPIRATION DATE:

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO;
BY

Manager, Manufacturing

BY

PAGE I OF ! J'PL 2568 OCT 65



GE EXHIBIT DRD MG-004

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

The approved parts list will be the basis for determining materials to be

specified in the MSI for use in the fabrication processes.

SPECIAL DISTRIBUTIONI {IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS;

1. Subject and scope

2. Related material and process specifications

3. Materials and equipment to be used

4. Safety precautions

5. Detailed description of the process, including the use material and the

critical control procedures

6. Criteria for in-process and final inspection of process results

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
r
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• GE EXHIBIT DRD MG-005

DRD APPROVED BY:
VOYAGER DATA REQUIREMENT DESCRIPTION

ii

ORGANIZATION ORIGINATING CODE OFFICE RESPONSIBLE FOR DRD: CODE DRD PREPARED BY: DATE:
REQUIREMENTI

MG T.F. Smyth 7/28/67
TITLE OF DOCUMENT: ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufacturing
*MANUAL, CERTIFICATION AND TRAINING

TYPE OF DOCUMENTI [] CONTROL E}ACTION {:]3REFERENCE n INFORMATIOI_I

USE OF DOCUMENTI

Instruction manual based on NASA and Military. require-
ments to be used in the oustomer approved GE Certifi-

cation and Training School for training and certifying

operators and inspectors for critical processes, e.g.,

welding, soldering, potting, bonding, etc.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MG-009, :Plan, Manufacturing

QA-009, Plan, Quality Assurance Program

CLASSIFICATION: O GROUP I

O SECRET O GROUP 2 O SPECIAL HANDLING

O CONFIDENTIAL O GROUP 3 O NASA DISCREET
O SECRET RESTRICTED DATA rl GROUP 4 n JPL DISCREET

O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY [] PROJECT DISCREET
:10 UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

FORM OF DATA: KIND OF DATA:

PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

O CHART rl BROCHURE O LETTER

O DIAGRAM O BULLETIN O LIST

O DRAWING O CATALOG O LOG

[] FILM (STATIC OR MOTION) O CONTRACT 1¢1 MANUAL

[] ILLUSTRATION O DIRECTIVE O MEMORANDUM

[] MODEL [] DISCLOSURE O MINUTES

[] RECORDING (TAPE OR DISC) O ENGINEERING CHANGE n PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

I-1 COMPUTER TAPE [] REQUEST FOR ENGINEER- [] REGULATION

O MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL [] REPORT

[] OTHER [] ENGINEERING CHANGE O SCHEDULE

PROPOSAL [] SPECIFICATION

n HANDBOOK [] STANDARD

O INDEX rl VOUCHER

DATE:

ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

CONTRACT

NO.:

TASK OR

SUBTASK:

DRL NO.:

DDL NO.:

NO. OF

DATA

CATEC_YI

DRD NO.:

MG-005
DRL ITEM

NO.:

LEVEL NO.:

FILE NO.-

i
COPIES:

50

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST (_;)

FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE:

O ANNUALLY
[] SEMI-ANNUALLY

O QUARTERLY
[] BI-MONTHLY
[] MONTHLY
O SEMI-MONTHLY
[] BI-WEEKLY
[] WEEKLY
[] DAILY

OTHERWISE, AS SPECIFIED

One time
REFERENCE DOCUMENTS:

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER:

PUBLICATION DATE:

PDR

UPDATE (FREQUENCY

OR MILESTONE):

Monthly
ghru J FACT

ESTIMATED

EXPI RA'I:ION DATE:

APPLICABLE STANDARDS:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO'
BY

Manager t Manufacturing

BY

*Key Informal Data PAGE I OF._.2 - J'PL 2568 OCT 6'5



GE EXHIBIT DRD MG-005

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

This document will define the following:

1. Outlines all processes requiring training certification.
2. Course content.

3. Identifies certification and recertification periods for the various processes•

4. Instructions for operator training and good workmanship acceptance criteria are based

on approved NASA and military training school documents.

5. Pictorial illustration for defining good workmanship.

6. Delineates approved ancillary materials to support the process and the approved process

equipment•

7. Defines the approved training time requirements for certification.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- _L 25_-z OCT65



GE EXHIBIT DRD MG-006

ORD APPROVED BY:
VOYAGER DATA REOUIREMENT DESCRIPTION

DATEI DATA
CATEGORY:

ORGANIZATION ORIGINATING CODE
REQUIREMENTI

TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD CODE:

*MANUAL, HARDWARE HANDLING

TYPE OF DOCUMENTI O CONTROL OACTION ]OREFERENCE r-t INFORMATIOhl

USEOFDOCUMENT:

This manual is issued as an instruction for the

proper selection and use of methods and equipments

for the handling of parts, components and assemblies.

DRD PREPARED BY: DATE:

T. F. Smyth 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufacturing
ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

CONTRACT DRD NO.:
NO.:

MG-006

TASK OR DRL ITEM

SUBTASK: NO. :

DRL NO.: LEVEL NO.:

DDL NO.: FILE NO.;

ii
NO. OF COPIES:

25

INFORMATION CUTOFF

DATE OR MILESTONE:

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:
MG-004, Instructions, Manufacturing Standing
MG-009, Plan, Manufacturing
RA-009, :Plan, l%liabflity Program
TE-160, Procedure, Equipment (Spacecraft and

Operational Support)Assembly and Handling

CLASSIFICATION; 0 GROUP I

n SECRET 0 GROUP 2 0 SPECIAL HANDLING

0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY 0 PROJECT DISCREET
a[UNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

ESTIMATED COST ($)
FOR SINGLE PREPARATION/

FREQUENCY OF ISSUE:

O ANNUALLY
O SEMI-ANNUALLY

[] QUARTERLY
O BI-MONTHLY
r-I MONTHLY
O SEMI-MONTHLY
O BI'WEEKLY

O WEEKLY
O DALLY

H OTHERWISE, AS SPECIFIED

One time

DATE DATA DUE

TO USER:

PUBLICATION DATE

PDR

UPDATE (FREQUENCY

OR MILESTONE):

Monthly
'thru J F:_CT

ESTIMATED

EXPIRATION DATE

FORM OF DATA: KIND OF DATA:

a[ PRINTED DOCUMENT I"1 ABSTRACT 0 INSTRUCTION

0 CHART 0 BROCHURE 0 LETTER

0 DIAGRAM [] BULLETIN 0 LIST

0 DRAWING [] CATALOG 0 LOG

0 FILM (STATIC OR MOTION) 0 CONTRACT Br MANUAL

n ILLUSTRATION 0 DIRECTIVE 0 MEMORANDUM

0 MODEL 0 DISCLOSURE 0 MINUTES

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE n PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE 0 REQUEST FOR ENGINEER- [] REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL [] REPORT

[] OTHER [] ENGINEERING CHANGE [] SCHEDULE

PROPOSAL [] SPECIFICATION

[] HANDBOOK [] STANDARD

[] INDEX [] VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT

SUBMIT FOR REVIEW TO:

BY

DATE PREPUBLICATIO N PROOF- DATE

8Y

SUBMIT FOR

APPROVAL TO" BY

Manager, Manufacturing

BY

*Key Informal Data PAGE I OF_._ J'PL 2'_(_ OCT 65



GE EXHIBIT DRD MG-006

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

This document will define the following:

--Safety for personnel and the hardware

--Lifting and turnover slings

--Transport and assembly dollies

--Storage and transportation containers

--Electrical and chain hoists

--Rider fork and pallet trucks

--Handling and installation fixtures

--Sketches and drawings will be included

The manual specifies the procedure that must be used for handling hardware. It lists

in specific detail the "Do" and the "Do Not" methods that will be used. The how to

accomplish is identified to the various subassembly and assembly categories or part

number if applicable.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MG-007

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODEI
REQUIREMENTI

MG

OFFICE RESPONSIBLE FOR DRD; CODEI

TITLE OF DOCUMENT:

RECORD, METHODS AND TOOL SHEETS

TYPE OF DOCUMENT: O CONTROL OACTION OREFERENCE INFOR MATIOI_I

USE OF DOCUMENT:

The Methods and Tool Sheet is a supplement to

Fabrication/Assembly planning. It records a

special or repetitive operation or use of a tool,

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

DRO PREPARED BY: DATE:

T. F. Sm h 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufacturing

ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

DATEI

CONTRACT
NO.:

TASK OR

SUBTASK:

DRL NO.:

DDL NO.:

DATA
CATEGORY:

DRD NO.:

MG- 007

DRL ITEM

NO.:

LEVEL NO.:

MG-001, Drawings, Interface Tools, Jigs and Fixtures

MG-002, *Drawings, Tools, Jigs and Fixtures

MG-004, Manufacturing Standing Instructions (MSIs)

MG-008, Sheets, Planning, Fabrication/Assembly

CLASSIFICATION: O GROUP I

O SECRET O GROUP 2 0 SPECIAL HANDLING
O CONFIDENTIAL O GROUP 3 O NASA DISCREET
n SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET

O CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY O PROJECT DISCREET
1¢1 UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

FREQUENCY OF ISSUE:

O ANNUALLY
n SEMI-ANNUALLY

O QUARTERLY
O BI-MONTHLY
O MONTHLY
O SEMI-MONTHLY
O BI-WEEKLY
O WEEKLY
O DAILY

ta OTHERWISE, AS SPECIFIED

One time

FILE NO.:

FORM OF DATA: KIND OF DATA;

3tl PRINTED DOCUMENT 0 ABSTRACT 0 INSTRUCTION

O CHART n BROCHURE O LETTER

0 DIAGRAM 0 BULLETIN 0 LIST

0 DRAWING f'l CATALOG 0 LOG

E] FILM (STATIC OR MOTION) 0 CONTRACT 0 MANUAL

n ILLUSTRATION O DIRECTIVE O MEMORANDUM

O MODEL O DISCLOSURE O MINUTES

O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE [] PLAN

O COMPUTER CARD ORDER O PROCEDURE

[] COMPUTER TAPE O REQUEST FOR ENGINEER- [] REGULATION

n MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL [] REPORT

O OTHER [] ENGINEERING CHANGE O SCHEDULE

PROPOSAL O SPECIFICATION

O HANDBOOK [] STANDARD

n INDEX 0 VOUCHER

x Record

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS:

NO. OF COPIES:

20

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER:

PUBLICATION DATE

PDR

UPDATE (FREQUENCY
ORM_LESTONE):

AS required
ESTIMATED

EXPIRATION DATE:

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TOI BY

Manager, Manufacturing

BY

PAGE I OF 2 J_PL 256_ OCT 65*Key Informal Data



GEEXHIBIT DRD MG-007

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

Sketches are recommended to describe more clearly the operation and/or use of

the tool. A second sheet is supplied with the form for this purpose.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

1. Drawing number of parts or assemblies upon which the operation or tool was used.

2. Operation name, i.e., milling, drilling, etc.

3. Work station designation.

4. Operation cycle time.

5. Detailed description of method to be employed including instructions for use of tools.

6. Revision status of the record sheet and current issue date.

7. Planner's name (original).

8. Date planned (original).

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)



i

II

GE EXHIBIT DRD MG-008

DRD APPROVED BYI
VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:
REQUIREMENT:

MG
TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD: CODE:

SHEETS, PLANNING, FABRICATION/ASSEMBLY

DATE: DATA

CATEGORY:

DRD PREPARED BY: DATE: CONTRACT I_D NO.:
NO.I

T. F. Smyth 7/28/67 MG-008
ORGANIZATION RESPONSIBLE TASK OR DRL ITEM

FOR DOCUMENT PREPARATIONI SUBTASK: NO/

Manufacturing

ORGANIZATION RESPONSIBLE DRLNO.: 'LEVELNO.:

FOR DOCUMENT REPRODUCTION:

TYPE OF DOCUMENT: ]l_ CONTROL OACTION OREFERENCE O INFORMATIOI_I

USE OF DOCUMENTI

A detailed step-by-step instruction for the performance

of a fabrication or assembly sequence, including
in-process and final inspection steps.

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

ESTIMATED COST ($)
FOR SINGLE PREPARATION;

DDL NO.: FILE NO.:

NO. OF COPIESI

3

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER:

PUBLICATION DATE

PDR

UPDATE (FREQUENCY

OR MILESTONE):

Not applicable

ESTIMATED

EXPIRATION DATE

INTERRELATIONSHIPWITHOTHERDATAREOUIREMENTS:
MG-004, Manufacturing Standing Instructions (MSIB)
MG-009, Plan, Manufacturing
MG-012, Request, Manufacturing Planning
SE-006, Plan, Cleanliness Control
SE-059, Drawings (Category E) for Malmfacture and

Procurement of Prime Equipment
CLASSIFICATION: O GROUPI

0 SECRET I"IGROUP2 0 SPECIALHANDLING
n CONFIDENTIAL OGROUP3 0 NASADISCREET
0 SECRETRESTRICTEDDATA I"1GROUP4 0 JPL DISCREET
0 CONFIDENTIALRESTRICTEDDATA 0 PROPRIETARY 0 PROJECTDISCREET

UNCLASSIFIED n PUBLICDOMAIN ONOFORN

FORM OF DATA: KIND OF DATA:

rJ¢ PRINTED DOCUMENT rl ABSTRACT 0 INSTRUCTION

O CHART 0 BROCHURE O LETTER

I"1 DIAGRAM O BULLETIN O LIST

0 DRAWING I"1 CATALOG 0 LOG

0 FILM (STATIC OR MOTION) 0 CONTRACT 0 MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

O MODEL O DISCLOSURE O MINUTES

[3 RECORDING (TAPE OR DISC) O ENGINEERING CHANGE Ii PLAN

rl COMPUTER CARD ORDER O PROCEDURE

O COMPUTER TAPE O REQUEST FOR ENGINEER- O REGULATION

O MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL O REPORT

[3 OTHER O ENGINEERING CHANGE r_ SCHEDULE

PROPOSAL I"1 SPECIFICATION

0 HANDBOOK 0 STANDARD

[3 INDEX 0 VOUCHER

FREQUENCY OF ISSUE:

O ANNUALLY
O SEMI-ANNUALLY

I"1 QUARTERLY
O BI-MONTHLY

O MONTHLY
O SEMI-MONTH LY
O BI-WEEKLY
O WEEKLY
n DAILY

OTH ERWISE.AS SPECIFIED

As required

REFERENCE DOCUMENTS;

APPLICABLE STANDARDS :

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TOI BY

Manager, Manufacturing

BY

PAGE I OF _2__ .J"PE 256B OCT 65



GE EXHIBIT DRD MG-008

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

Changes to Planning, Fabrication/Assembly are made in response to alteration notices (AN's)

of hardware drawing changes. Changes are recorded on the change record sheet.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

1. Part or assembly drawing reference

2. Program name
3. Planner's name

4. Planning bill of material (if required)
5. Tool and fixture list

6. Work station designation

7. Operation standard times

8. Detailed step-by-step fabrication or assembly instructions

9. Detailed step-by-step inspection instructions

10. Method sheets (as required)

11. Change record sheet

(CONTINUE ON THIRD SHEET, IF NECESSARy, AND AFFIX TO THIS DRD.}
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GE EXHIBIT DRD MG-009

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING
REQUIREMENTI

CODE OFFICE RESPONSIBLE FOR DRD: CODEI DRD PREPARED BY: DATE;

MG T.F. Smyth 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufacturing

PLAN, MANUFACTURING

TITLE OF DOCUMENT:

TYPE OF DOCUMENT: _¢t CONTROL OACTION OREFERENCE n INFORMATION

USEOFDOCUMENT:The Manufacturing Plan defines the system
contractors modus operandi for the procurement, fabri-
cation and assembly of prime hardware to meet the
quality and reliability requirements while fulfilling the
schedule requirements. It defines the organizational
elements within manufacturing and their functional re-
quirements.

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTIONZ

ORGANIZATION RESPONSIBLE
FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATION;

ESTIMATED COST( S )

DATE:

CONTRACT
NO.:

TASK OR

SUBTASK:

DRL NO.:

DDL NO.:

DATA

CATEGORY:

DRD NO.:

MG-009

DRL ITEM

NO/

LEVELNO.:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

PC-015, Pies, Procurement

QA-009, Plan, Quality Assurance Program

RA-009, Plan, Reliability Program

SC-002, Schedule, Project Level (PERT)

FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE:

O ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY
O BI-MONTHLY

FILE NO.:

CLA SS IFI CATION:

El SECRET
n CONFIDENTIAL
El SECRET RESTRICTED DATA

0 CONFIDENTIAL RESTRICTED DATA

{_l:UNCLASSIFIED

0 GROUP I
0 GROUP 2
0 GROUP S
El GROUP 4
0 PROPRIETARY

0 PUBLIC DOMAIN

FORM OF DATA: KIND OF DATA:

_IE PRINTED DOCUMENT El ABSTRACT

El CHART [3 BROCHURE

13 DIAGRAM 0 BULLETIN

El DRAWING El CATALOG

El FILM (STATIC OR MOTION) O CONTRACT

El SPECIAL HANDLING
0 NASA DISCREET
njpL DISCREET

0 PROJECT DISCREE"
13 NOFORN

El ILLUSTRATION 0

El MODEL 13

[3 RECORDING (TAPE OR DISC) 0

[3 COMPUTER CARD

[3 COMPUTER TAPE [3

17 MICROFILM (W/OR w/o CARD)

n OTHER [3

El

El

0

0

0

0

[3

DIRECTIVE 0

DISCLOSURE 0

ENGINEERING CHANGE BI

ORDER El

REQUEST FOR ENGINEER- [3

ING CHANGE PROPOSAL [3

ENGINEERING CHANGE 0

PROPOSAL [3

HANDBOOK [3

INDEX n

I NSTRUCTION

LETTER

LI ST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

I"1"MONTHLY
0 SEMI-MONTHLY
El BI'WEEKLY
O WEEKLY
0 DAILY

J OTHERWISE, AS SPECIFIED

Maintain current

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS:

NO. OF COPIES:

2O

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER:

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE):

.As required
thru HDR

ESTIMATED

EXPIRATION DATE:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO:

Project Manager

BY BY

PAGE I OF.__ J_.L 2568 OCT 65



GE EXHIBIT DRD MG-009

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTSI

The

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

Manufacturing Plan defines the following:

Functional responsibilities and organizational elements

Facilities required

Manpower levels required

Program, detail assembly, shop and procurement schedules that will be used

Labor reporting system that will be used

Documentation systems (formal and informal)

Stock keeping philosophy and method of charging materials and standard stock items

Transportation system to be used on the program
Logistic support

Hardware handling procedures

Preliminary make or buy decisions

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

_2_ /PL 2568-1 OCT 65



ORGANIZATION ORIGINATING CODE:
REQUIREMENT:

MG

TITLE OF DOCUMENT:

GE EXHIBIT DRD MG-010

CODE:

DRD APPROVED BY:

DRD PREPARED BY: DATE

T. F. Smyth /28/67

VOYAGER DATA REQUIREMENT DESCRIPTION

i
OFFICE RESPONSIBLE FOR DRD: 1

DATE:

CONTRACT
NO.I

PLAN, STORAGE

TYPE OF DOCUMENT', ]_ CONTROL {3ACTION OREFERENCE [] INFORMATIOI_I

USE OF DOCUMENT:

The storage plan establishes the basis for the stocking

and storage of completed flight equipment and items of

OSE prior to intended use or awaiting assembly with

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufacturing

ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATIONI

TASK OR
SUBTASKI

DRL NO.:

DDL NO.:

DATA
CATEGORY:

0_O NO.:

YIG-OIO

DRL ITEM I

NO.;

other items.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:
I_-017, Plan, Transportation and Handling
MA-007, Plan, Project Implementation
MG-021, Report, Hardware Status

PC-015, Plan, Project Procurement

TE-001, Plan, Integrated Test

CLASSIFICATION: 0 GROUP I
[] SECRET 0 GROUP 2 rt SPECIAL HANDLING

n CONFIDENTIAL 0 GROUP 3 [] NASA DISCREET
[] SECRET RESTRICTED DATA 0 GROUP 4 [] JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY [] PROJECT DISCREET

_j_ UNCLASSIFIED 0 PUBLIC DOMAIN rl NOFORN

FORM OF DATA: KIND OF DATA:

m PRINTED DOCUMENT O ABSTRACT [] _NSTRUCTION

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE

[] ANNUALLY
O SEMI-ANNUALLY

O QUARTERLY
O BI-MONTHLY

[] MONTHLY
O SEMI-MONTHLY
[] BI-WEEKLY
O WEEKLY
O DAILY

_] OTHERWISE, AS SPECIFIED

Initial issue only
REFERENCE DOCUMENTS:

LEVEL NO:

[] CHART El BROCHURE I"1 LETTER

[] DIAGRAM [] BULLETIN {3 LIST

[] DRAWING [] CATALOG {3 LOG

[] FILM (STATIC OR MOTION) [] CONTRACT [] MANUAL

[] ILLUSTRATION [] DIRECTIVE {3 MEMORANDUM

El MODEL [] DISCLOSURE [] MINUTES

[] RECORDING (TAPE OR DISC) {3 ENGINEERING CHANGE _ PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE [] REQUEST FOR ENGINEER- [] REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL 0 REPORT

[] OTHER [] ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL [] SPEC(FICATION

[] HANDBOOK O STANDARD

[] INDEX O VOUCHER

APPLICABLE STANDAROSI

FILE NO.'

NO. OF COPIESI

5

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER;

PUBLICATION DATE:

PDR

UPDATE (FREQUENCY

OR MILESTONE}:

As required
th_
ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL}

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR BY
APPROVAL TO:

Project Manager

BY

PAGE I 0F_. L J'PL 256B OCT 65



GE EXHIBIT DRD MG-010

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

1. Purpose and scope

2. Applicable documents

3. Reference

4. Matrix of items to be stored

5. Storage schedule

6. Environmental requirements

7. Handling and protection

8. Control procedures

9. Interface checking equipment - special requirements and agreements

10. Revision status

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- JPL 2568-z OCT 65



GE EXHIBIT DRD MG-011

CODE:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE: OFFICE RESPONSIBLE FOR DRD: I
REQUIREMENTI

MG
TITLE OF DOCUMENT:

PLAN, MANUFACTURING DETAILED FLOW AND

INSPECTION (ASSEMBLY DIAGRAM)

DRD APPROVED BY:

TYPE OF DOCUMENTI :_ CONTROL RACTION nREFERENCE O INFORMATIOI_

USE OF DOCUMENTI

The hardware flow plan indicates the assembly sequence

and the terminal location at which a particular sub-
assembly must be assembled before subsequent assem-
blies can be installed. It also identifies the required

inspection stations.

DRD PREPARED BY: DATE:

T. F. Smyth ?/'28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATIONZ

Manufacturing
ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

DATE:

CONTRACT
NO.:

TASK OR
SUBTASK:

DRL NO.:

DDL NO.:

DATA

CATEGORY:

DRD NO.:

M G-011

DRL ITEN

NOI

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:
MG-009, Plan, Manufacturing
PC-015, Plan, Project Procurement
QA-009, Plan, Quality Assurance Program

ESTIMATED COST(T)
FOR SINGLE PREPARATION;

FREQUENCY OF ISSUE:

LEVEL NO:

FILE NO.:

SC-002, Schedule, Project Level (PERT)
SE-059, Drawings, (Category E) for Manufacture and

Procurement of Prime Hardware

CLASSIFICATION: 0 GROUP I

0 SECRET 0 GROUP 2 0 SPECIAL HANDLING
t'l CONFIDENTIAL 0 GROUP S 0 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET

0 CONFIDENTIAL RESTRICTED DATA r't PROPRIETARY 0 PROJECT DISCREET
]ia UNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

O ANNUALLY
O SEMI-ANNUALLY
I"1 QUARTERLY
O BI-MONTHLY
O MONTHLY
O SEMI-MONTHLY
O BI-WEEKLY

O WEEKLY
O DAILY

I OTHERWISE, AS SPECIFIED

Mnint_in current

NO. OF COPIES:

15

FORM OF DATA: KIND OF DATA:

0 PRINTED DOCUMENT 0 ABSTRACT 0 INSTRUCTION

0 CHART t'I BROCHURE 0 LETTER

R DIAGRAM 0 BULLETIN 0 LIST

O DRAWING I"1 CATALOG rl LOG

O FILM (STATIC OR MOTION) O CONTRACT O MANUAL

0 ILLUSTRATION O DIRECTIVE I"1 MEMORANDUM

0 MODEL 0 DISCLOSURE 0 MINUTES

0 RECORDING (TAPE OR DISC) 0 ENGINEERING CHANGE "El PLAN

I'-1 COMPUTER CARD ORDER 0 PROCEDURE

0 COMPUTER TAPE n REQUEST FOR ENGINEER- n REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL 0 REPORT

[] OTHER 0 ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL 0 SPECIFICATION

[] HANDBOOK 0 STANDARD

0 INDEX 0 VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS:

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER:

PUBLICATION DATE:

HDR

UPDATE (FREQUENCY

OR MILESTONE):

As recmired
thru F'ACI

ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TOI BY

Manager, Manufacturing

BY

PAGE IOF F. 01_L 2568 OCT 65



GE EXHIBIT DRD MG-011

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

The manufacturing hardware flow plan is especially useful when alternate assembly

sequences are requested because of late deliveries, incorporation of alteration
notices, etc.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

This plan will be in the form of a diagram and contain the following:

1. The flow of hardware in the normal buildup of the hardware.

2. It will show the test cycles of the various subassemblies, the location of them and
also their duration.

3. The terminal location of certain specific subassemblies beyond which the assembly

cannot continue until the designated operations are performed.

4. The timing sequence for the availability of the shipping containers and handling dollies.

5. The inspection stations for the assembly buildup.

6. Subassembly drawing numbers.

7. Manufacturing and inspection operation numbers (correlated to the applicable planning).

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- JYL 2568-z OCT 65



GE EXHIBIT DRD MG-012

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE; OFFICE RESPONSIBLE FOR DRD;ICODE:
REQUIREMENT:

TITLE OF DOCUMENT:

*REQUEST, MANUFACTURING PLANNING

TYPE OF DOCUMENT: O CONTROL (XACTION OREFERENCE n INFORMATIOI_I

USE OF DOCUMENT:

The request for planning places an order on Fabri-

cation/Assembly planners to generate Fabrication/

Assembly planning for a specific item of hardware.

It also identifies the shop order to be charged.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS;

MG-014, Schedule, Detail Assembly

QA-008, Plan, Inspection

CLASSIFICATION: 0 GROUP I

0 SECRET n GROUP 2 0 SPECIAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA n PROPRIETARY 0 PROJECT DISCREET
OEUNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

FORM OF DATA: KIND OF DATA:

IX PRINTED DOCUMENT O ABSTRACT O

0 CHART 0 BROCHURE O

0 DIAGRAM 0 BULLETIN O

[] DRAWING O CATALOG []

O FILM (STATIC OR MOTION) O CONTRACT []

O ILLUSTRATION _ DIRECTIVE O

[] MODEL O DISCLOSURE 0

[] RECORDING (TAPE OR DISC) 0 ENGINEERING CHANGE rl

[] COMPUTER CARD ORDER []

[] COMPUTER TAPE 0 REQUEST FOR ENGINEER- 0

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL 0

n OTHER 0 ENGINEERING CHANGE []

PROPOSAL []

[] HANDBOOK []

[] INDEX []

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

DRD PREPARED BYI DATE:

T. F. Smyth //28/67

ORGANIZATION RESPONSIBLE!

FOR DOCUMENT PREPARATION:

Manufacturing

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATIONI

ESTIMATED COST(S)
FOR SINGLE PREPARATION;

FREQUENCY OF ISSUE;

n ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY
[] BI-MONTHLY

[] MONTHLY
O SEMI-MONTHLY

O BI-WEEKLY
O WEEKLY
O DAILY

B O}.THER_I[SE, AS SPECIFIED
une ¢lme
As r_qulr_N1

REFERENCE DOCUMENTS:

APPLICABLE STANOAROSZ

DATE:

CONTRACT
NO.:

DATA

CATEGORY:

DRD NO.:

MG-012

TASK OR DRL ITEM

SUBTASK: NO. i

DRLNO.: LEVELNO:

DDL NO.: FILE NO.:

NO. OF COPIES:

5

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER:

PUBLICATION DATE:

HDR

UPDATE (FREQUENCY

OR MILESTONE):

None

ESTIMATED

EXPIRATION DATEI

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO'
BY

Manager. Manufacturing

BY

*Key Informal Data PAGE,OF__2 _L 2_6a oct 65



GEEXHIBIT DRD MG-012

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

1. Drawing number of part or assembly to be planned

2. Description of item (i. e., name or designation)

3. Quantity required

4. Date planning required

5. Date planning promised

6. Actual completion date

7. Program name

8. Shop order number

9. Requestor's name and phone number

10. Planner's name and phone number

11. Production control code

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD,)
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GE EXHIBIT DRD MG-013

DRD APPROVED BY: DATE:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING
REQUIREMENT;

CODE OFFICE RESPONSIBLE FOR DRDI

MG

TITLE OF DOCUMENT:

*REQUEST, SPECIAL TOOL(S)

CODE DRD PREPARED BY: DATE; CONTRACT

TYPE OF DOCUMENTI 0 CONTROL _ACTION OREFERENCE 17 INFORMATIOI_

USE OF DOCUMENT:
The Planning Tool Request places an order for a

specially designed tool needed to produce a part

or assembly in accordance with the Fabrication/

Assembly Planning procedure.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:

MG-001, Drawings, Interface Tools, Jigs and Fixtures

MG-002, Drawings, Tools, Jigs and Fixtures

MG-008, Sheets, Planning, Fabrication/Assembly

T. F. Smyth ?/2S/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufacturing
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(T)

FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE

NO.;

TASK OR

SUBTASKZ

DRL NO.;

DATA
CATEGORY:

DRD NO.:

VIG-013

DRL ITEM

NO/

LEVEL NO

DDL NO.I FILE NO.;

NO OF COPIES;

10

INFORMATION CUTOFF

DATE OR MILESTONE;

DATE DATA DUE

TO USER;

PUBLICATION DATE:

PDR

UPDATE (FREQUENCY

OR MILESTONE):

Not applicable

ESTIMATED

EXPIRATION DATEI

CLASSIFICATION: 0 GROUP I

0 SECRET 0 GROUP 2 OSPECIAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 [3 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
r-t CONFIDENTIAL RESTRICTED DATA 1"1PROPRIETARY [] PROJECT DISCREET

OCUNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

0 ANNUALLY
O SEMI-ANNUALLY
0 QUARTERLY
[] BI-MONTHLY
0 MONTHLY
[] SEMI-MONTHLY

0 BI-WEEKLY
0 WEEKLY
0 DAILY

H O...THER_tSE, AS SPECIFIED
une time
,_S v_nnlv_rl

FORM OF DATA; KIND OF DATA:

]1_ PRINTED DOCUMENT rl ABSTRACT []

0 CHART 0 BROCHURE 0

n DIAGRAM 0 BULLETIN 0

0 DRAWING 0 CATALOG 0

0 FILM (STATIC OR MOTION) 0 CONTRACT 0

I"1 ILLUSTRATION [] DIRECTIVE []

[] MODEL O DISCLOSURE []

[] RECORDING (TAPE OR DISC) O ENGINEERING CHANGE []

[] COMPUTER CARD ORDER []

[] COMPUTER TAPE [] REQUEST FOR ENGINEER- []

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL []

[] OTHER [] ENGINEERING CHANGE []

PROPOSAL []

[] HANDBOOK []

[] INDEX 0

X

I NSTRUCTION

LETTER

LI ST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEOURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

Request

REFERENCE DOCUMENTSI

APPLICABLE STANDARDSI

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TOT

BY BY

SUBMIT FOR

APPROVAL TO"

Manager, Manufacturing

BY BY

*Key Informal Data PAGE I OF.__2_ J'PL 25;_ OCT 65



GE EXHIBIT DRD MG-013

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

1. Part or assembly drawing number of item requiring the tool

2. Shop order r_mber

3. Requestor's name

4. Program name

5. A detailed description of tool desired and of its specific use. This may include sketches.

6. Proposed vendor (if applicable)

7. Date tool is required

8. Number and date of request

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRO.)

-2-
3PL 2568-1 OCT 65



GE EXHIBIT DRD MG-014

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:
REQUIREMENTI

MG

OFFICE RESPONSIBLE FOR DRD_ CODEI

TITLE OF DOCUMENT:

SCHEDULE, DETAIL ASSEMBLY

TYPE OF DOCUMENTI ]_ CONTROL OACTION OREFERENCE 0 INFORMATIOI_

USE OF DOCUMENT:

Is used to schedule the fabrication of all the parts and

subassemblies necessary for the program. It is also

used to determine the need date for purchased parts.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS;

MG-015, Schedule, Shop Loading

SC-004, Schedule, Task and Subtask Level (PERT)

DRD PREPARED BY;

T.F. Smyth
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATIONI

Manufacturing

ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATION_

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE

DATA

CATEGORYI

ORD NO.:

MG-OI_

TASK OR DRL ITEM

SUBTASKI NO.:

DRL NO.I LEVEL NO/

DDL NO.: FILE NO,:

NO OF COPIESI

10

INFORMATION CUTOFF !

DATE OR MILESTONEI

DATE DATA DUE

TO USERI

DATE:

DATE; CONTRACT
NO.:

SC-005, Schedule, Task and Subtask Level (Milestone)

CLASSIFICATION; 0 GROUP I
0 SECRET 0 GROUP 2 0 SPECIAL HANDLING

r7 CONFIDENTIAL 0 GROUP 3 n NASA DISCREET
I"1 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET

UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

O ANNUALLY
O SEMI-ANNUALLY

O QUARTERLY
O BI-MONTHLY

O MONTHLY
O SEMI-MONTH LY
O BI-WEEKLY
O WEEKLY
O DAILY

!1_ OTHERWISE, AS SPECIFIED

One tLme

FORM OF DATA: KIND OF DATA:

O PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

]_ CHART O BROCHURE O LETTER

O DIAGRAM r-t BULLETIN O LIST

O DRAWING 0 CATALOG O .LOG

n FILM (STATIC OR MOTION) O CONTRACT O MANUAL

n ILLUSTRATION O DIRECTIVE O MEMORANDUM

O MODEL [] DISCLOSURE [] MINUTES

O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE [] PLAN

I-1 COMPUTER CARD ORDER O PROCEDURE

[] COMPUTER TAPE O REQUEST FOR ENGINEER- 17 REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL [] REPORT

O OTHER [] ENGINEERING CHANGE _ SCHEDULE

PROPOSAL [] SPECIFICATION

O HANDBOOK [] STANDARD

[] INDEX [] VOUCHER

REFERENCE DOCUMENTS;

APPLICABLE STANDARDS i

PUBLICATION DATEI

HDR

UPDATE (FREQUENCY

OR MILE STONE):

As required

ESTIMATED

EXPIRATION DATEI

REVIEWS AND/OR APPROVALS REQUIRED_

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO_

BY BY

SUBMIT FOR BY
APPROVAL TO:

Manager. Manufacturing

BY

PAGE I OF__ J'PL 256R OCT 65



GE EXHIBIT DRD MG-014

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

This document will define the following:

1. A list of all parts and subassemblies

2. The date the items on the list will be delivered to test

3. The date the items on the list will be delivered to stock

4. The date the vendor will deliver the items that are purchased

5. Fabrication and test cycle times

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2-
J?L 2568-Z oct 65



GE EXHIBIT DRD MG-015

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE=OFFICE RESPONSIBLE FOR DRD: CODE:

REQUIREMENT: MG

TITLE OF DOCUMENT:

SCHEDULE, SHOP LOADING

TYPE OF DOCUMENT: _ CONTROL OACTION OREFERENCE O INFORMATIOI_I

USE OF DOCUMENT:

This document is used to allocate manpower and

facility time against hardware delivery requirements.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MG-008, Sheets, Planning, Fabrication/Assembly

MG-014, Schedule, Detail Assembly

SE-007, Schedule, Work Package and Cost Account

Level (Milestone)

DRD PREPARED BY: DATE:

T.F. Smyth 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufacturing

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATIONI

ESTIMATED COST ($)
FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE

O ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY
O BI-MONTHLY

MONTHLY

DATE DATA
CATEGORY:

CONTRACT DRD NO.:
NO.:

MG-01_

TASK OR DRL ITEM

SUBTASKI NO. :

DRL NO.I LEVEL NOI

DDL NO.: FILE NO.

NO OF COPIES

6

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER:

PUBLICATION DATE

HDR

UPDATE (FREQUENCY

OR MILESTONE):

As required
ESTIMATED

EXPIRATION DATEI

CLASSIFICATION: n GROUP I
0 SECRET 0 GROUP 2 0 SPECIAL HANDLING

0 CONFIDENTIAL 0 GROUP 5 0 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA !1-1 PROPRIETARY 0 PROJECT DISCREET
]_ UNCLASSIFIED 0 PUBLIC DOMAIN n NOFORN

FORM OF DATA: KIND OF DATA;

0 PRINTED DOCUMENT 0 ABSTRACT 0 INSTRUCTION

CHART 0 BROCHURE 0 LETTER

0 DIAGRAM 0 BULLETIN 0 LIST

0 DRAWING 0 CATALOG 0 LOG

[] FILM (STATIC OR MOTION) 0 CONTRACT [] MANUAL

[] ILLUSTRATION 0 DIRECTIVE 0 MEMORANDUM

O MODEL O DISCLOSURE O MINUTES

[3 RECORDING (TAPE OR DISC) n ENGINEERING CHANGE [] PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE [] REQUEST FOR ENGINEER- O REGULATION

[3 MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL [3 REPORT

[] OTHER [] ENGINEERING CHANGE _ SCHEDULE

PROPOSAL 0 SPECIFICATION

[3 HANDBOOK [] STANDARD

[] INDEX [] VOUCHER

[] SEMI-MONTHLY
O BI-WEEKLY

0 WEEKLY
[] DAILY

0 OTHERWISE,AS SPECIFIED

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TOI

BY BY

SUBMIT FOR BY
APPROVAL TO i

lVr_._K_.r; M_--f_eO_T'ing

BY

PAGE I OF j___ J'PL 255_ OCT 65



GE EXHIBIT DRD MG-015

SPECIAL INSTRUCTIONS:

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTUNE0PCONTENTS:

This document will contain the following:

1. A list of all parts and subassemblies that will be fabricated in house

2. The date the item will be delivered to test or stock whichever is applicable

3. The number of hours allocated to the job

4. The quantity of items required

5. Remarks (problems anticipated, slippage dates, etc)

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

..,,..
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GE EXHIBIT DRD MG-016

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:
REQUIREMENTI MG

TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD: CODE: DRD PREPARED BY: DATEI

T.F. Sm_h 7/28/6_

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATIONI

Manufacturing

REPORT, LINE OF BALANCE

TYPE OF DOCUMENT: O CONTROL OACTION nREFERENCE Y(_ INFORMATIOI_I

USE OF DOCUMENTI

Provides a production control graphic display

for balancing actual shop events against

planned events and providing "red flag"

problem indications for management action.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MG-014, Schedule, Detail Assembly

SC-004, Schedule, Task and Subtask Level, (PERT)

SC-005, Schedule, Task and Subtask Level,

(Milestone)

CLASSIFICATION: r'l GROUP I

O SECRET O GROUP 2 0 SPECIAL HANDLING

O CONFIDENTIAL O G_OUP 3 O NASA DISCREET
r-I SECRET RESTRICTED DATA rl GROUP 4 O JPL DISCREET

I"1 CONFIDENTIAL RESTRICTED DATA O PROPRIETARY I"1 PROJECT DISCREET
_UNCLASSIFIED I"1 PUBLIC DOMAIN O NOFORN

FORM OF DATA: KIND OF DATA:

O PRINTED DOCUMENT f'l ABSTRACT O INSTRUCTION

I_: CHART r'l BROCHURE O LETTER

1-1 DIAGRAM rl BULLETIN O LIST

I::] DRAWING In CATALOG O LOG

n FILM (STATIC OR MOTION) O CONTRACT I'1 MANUAL

O ILLUSTRATION O DIRECTIVE rl MEMORANDUM

I'] MODEL O DISCLOSURE O MINUTES

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE O PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE [] REQUEST FOR ENGINEER- I"1 REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL _[ REPORT

O OTHER [] ENGINEERING CHANGE I"1 SCHEDULE

PROPOSAL [] SPECIFICATION

[] HANDBOOK [] STANDARD

[] INDEX 17 VOUCHER

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(_)
FOR SINGLE PREPARATION;

FREQUENCY OF ISSUE

n ANNUALLY
I'1 SEMI-ANNUALLY
[] QUARTERLY
0 BI-MONTHLY
0 MONTHLY
r'l SEMI-MONTHLY
[] BI-WEEKLY

r't WEEKLY

_ DAILY
OTHERWISE,AS SPECIFIED

Maintain current

DATE; DATA
CATEGORY;

CONTRACT DRD NO.:

NO.:
MG-016

TASK OR DRL ITEM

SUBTASKI NO/

ORL NO.I LEVEL NOI

DDL NO.: FILE NO :

NO OF COPIES

10

INFORMATION CUTOFF

DATE OR MILESTONE

DATE DATA DUE

TO USER

PUBLICATION DATE

HDR

UPDATE (FREQUENCY

OR MILE STONE)I

Thru J FACT

ESTIMATED

EXPIRATION DATE:

REFERENCE DOCUMENTS;

APPLICABLE STANDARDSI

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TOI

BY BY

SUBMIT FOR BY
APPROVAL TO;

Manager, Manufacturing

BY

PAGE I OF _2__ J'P.L 2968 OCT 65



GE EXHIBIT DRD MG-016

SPECIAL INSTRUCTIONS:

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

; DRD NO.;

'MG-016
i

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

The report shall consist of the following three interrelated charts:

1. Objective Chart - Cummulative graph of quantity of items versus schedule time.

2. Production Plan Chart - Manufacturing cycle chart depicting predicted fabrication

time versus time left to complete to meet project schedule.

3. Progress Chart - Depicts planned rate of production to meet project schedule against

which actual hardware status is plotted.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- _L 2568-iOCT65



GE EXHIBIT DRD MG-017

DRD APPROVED BY:

vOYAGER DATA REQUIREMENT DESCRIPTION

DATE:

ORGANiZATiON ORIGINATING CODE:

REQUIREMENTI MG

TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD: r_ODE:

*REPORT, PRODUCIBILITY

TYPE OF DOCUMENT: O CONTROL OACTION OREFERENCE _ INFORMATIOI_I

DRD PREPARED BY: DATE:

T.F. Smyth 7/28/67

ORGANIZATION RESPONSIBLE
FOR DOCUMENT PREPARATION:

Manufacturing
ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION

USE OF DOCUMENT:

The Producibility Report summarizes the findings and

recommendations resulting from the producibility

analysis of new designs and forms a part of the

Preliminary Design Review.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:

SE-059, Drawings (Category E) for Manufacture
and Procurement of Prime Hardware

CLASSIFICATION: 0 GROUP I
0 SECRET 0 GROUP 2 0 SPECIAL HANDLING

0 CONFIDENTIAL 0 GROUP :3 0 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY 0 PROJECT DISCREET

R UNCLASSIFIED 0 PUBLIC DOMAIN I"1NOFORN

OF DATA:

PRINTED DOCUMENT

I"1 CHART

n DIAGRAM

0 DRAWING

[] FILM (STATIC OR MOTION)

O ILLUSTRATION

[] MODEL

[] RECORDING (TAPE OR DISC)

[] COMPUTER CARD

I-1 COMPUTER TAPE

O MICROFILM (W/OR W/O CARD)

[] OTHER

KIND OF DATA:

rt ABSTRACT n INSTRUCTION

O BROCHURE O LETTER

O BULLETIN O LIST

0 CATALOG I'1 LOG

[] CONTRACT 0 MANUAL

0 DIRECTIVE 0 MEMORANDUM

0 DISCLOSURE 0 MINUTES

[] ENGINEERING CHANGE [] PLAN

ORDER [] PROCEDURE

[] REQUEST FOR ENGINEER- [] REGULATION

ING CHANGE PROPOSAL _ REPORT

[] ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL 0 SPECIFICATION

[] HANDBOOK [] STANDARD

[] INDEX [] VOUCHER

FORM

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATIONI

ESTIMATED COST(_)
FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE:

CONTRACT
NO.:

TASK OR

SUBTASKI

DRLNO.I

DDL NO.:

DATA
CATEGORY:

DRD NO.:

MG-01_

DRL ITEm/

NO.I

LEVEL NO;

FILE NO

[] ANNUALLY
0 SEMI-ANNUALLY
0 QUARTERLY
[] BI-MONTHLY

[] MONTHLY
[] SEMI-MONTHLY
[] BI-WEEKLY
t"t WEEKLY
[] DALLY

I_ OTHERWISE, AS SPECIFIED

As required.
REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

NO OF COPIES:

2O
IN fOR MATION CUTOFF

DATE OR MILESTONE

DATE DATA DUE

TO USERI

PUBLICATION DATEI

PDR

UPDATE (FREOUENCY
OR MILESTONE):

Not applicable

ESTIMATED

EXPIRATION DATEI

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO:
BY

Manager, Manufacturing

BY

*Key Informal Data PAGE I OF 2 3_,L 25_J_ OCT 65



GE EXHIBIT DRD MG-017

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONSI

The Producibility Report may be used to document requests for producibility changes

in the event agreement cannot be reached verbally between the design engineer and

the producibility engineer and the producibility engineer does not sign the drawing.

MG-01'

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINE

1.

2.

3.

4.

5.

6.

.

OF CONTENTSI

Name of hardware item

Drawing number

Producibility engineer's name

Memorandum number

Distribution list

A detailed review of those design features and requirements which are deemed

to be excessively difficult and/or costly to fabricate.

Detailed recommendations for improvements and/or changes which will render
the designs more producible.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

--2-- J_L 2568-1 OCT 65



GE EXHIBIT DRD MG-018

VOYAGER DATA REQUIREMENT DESCRIPTION

DRD APPROVED BY:

ORGANIZATION ORIGINATING

REQUIREMENT:

CODE: OFFICE RESPONSIBLE FOR DRO: CODE: DRD PREPARED BY:

DATE: DATA
CATEGORYI

DATE:
CONTRACT ORD NO.:

NO.:

M_
TITLE OF DOCUMENT:

*REPORT, RECEIVING

TYPE OF DOCUMENT; rl CONTROL rlACTION OREFERENCE _ INFORMATIOI_I

USE OF DOCUMENT:

Used to inform procurement and production managers
of the delivery of purchased items.

INTERRELATIONSHIP WITHOTHERDATAREQUIREMENTS:

PC-026, *Schedule, Project Procturement

T.F. Smyth 7/2_/R7
;ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufacturing

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST ($)
FOR SINGLE PREPARATION

FREQUENCY OF ISSUE:

TASK OR

SUBTASK;

DRL NO.:

DDL NO.:

MG-018
DRL ITEM

NO.I

LEVEL NO:

FILE NO

NO OF COPIES

10

CLASSIFICATION: 0 GROUP I

0 SECRET 0 GROUP 2 0 SPI_IAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
I"1 SECRET RESTRICTED DATA 0 GROUP 4 I'1 JPL DISCREET
rl CONFIDENTIAL RESTRICTED DATA I"1 PROPRIETARY O PROJECT DISCREET

UNCLASSIFIED I't PUBLIC DOMAIN O NOFORN

FORM OF DATA: KIND OF DATA:

]D PRINTED DOCUMENT 0 ABSTRACT 0 INSTRUCTION

O CHART r-t BROCHURE f-t LETTER

E] DIAGRAM 0 BULLETIN 0 LIST

0 DRAWING 0 CATALOG 0 LOG

0 FILM (STATIC OR MOTION) 0 CONTRACT 0 MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

rn MODEL rl DISCLOSURE O MINUTES

Q RECORDING (TAPE OR DISC) 1"1 ENGINEERING CHANGE O PLAN

r'l COMPUTER CARD ORDER r-I PROCEDURE

f-I COMPUTER TAPE I-I REQUEST FOR ENSlNEER- r-I REGULATION

I-I MICROFILM (W/OR W/O CARD) INS CHANGE PROPOSAL I:_ REPORT

r'l OTHER r3 ENGINEERING CHANGE I"1 SCHEDULE

PROPOSAL rl SPECIFICATION

F1 HANDBOOK F1 STANDARD

O INDEX r-t VOUCHER

O ANNUALLY
O SEMI-ANNUALLY

O QUARTERLY
t-t St-MONTHLY
I"1 MONTHLY
0 SEMI-MONTHLY
I"1 BI-WEEKLY
0 WEEKLY
rl DAILY

X_ OTHERWISE, AS SPECIFIED

As ,required
REFERENCEDOCUMENTS:

APPLICABLE STANDARDS i

iNFORMATION CUTOFF

DATE OR MILESTONE

DATE DATA DUE

TO USER

PUBLICATION DATE

SDR

UPOATE (FREQUENCY

OR MILESTONE)

Not applicable

ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR BY
APPROVAL TO :

.Manager, Manufacturing

BY

PAGE_OF2.,__ a_T.2_ _T 65
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GE EXHIBIT DRD MG-018

VOYAGER DATA REQUIREMENT DESCRIPTION - ZND SHEET

SPECIAL INSTRUCTIONS:

The Receiving Report is prepared on one of the multiple copies of the purchase order

so that the order and the record of its receipt are recorded on the same page. Copies
for distribution are made of this sheet.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING ODL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

1. Purchase order number

2. Vendor number

3. Various control code numbers (internal)

4. Delivery instructions

5. Material request (MR) number and date

6. Shop order number

7. Requestor

8. Buyer
9, Order date

10. Price of total order

11. Contract number

12. Vendor certification status

13. Vendor name and address

14. Procurement approval

15. Items procured (name and quantity and price each)

16. Quantity received
17. Date received

18. Signature of receiving clerk.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- m:L2568-zoct 65



GE EXHIBIT DRD MQ-q)I_

vOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE OFFICE RESPONSIBLE FOR DRD:

REQUIREMENTI
MG

TITLE OF DOCUMENT:

CODEI

*REPORT, STOCK INVENTORY

TYPE OF DOCUMENTI 0 CONTROL OACTION F1REFERENCE _ INFORMATIOI_I

DRD APPROVED BY

DRD PREPARED BY: DATE:

T.F. Smyth 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Manufac turing

ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIONI

USEOF DOCUMENT:

The stock inventory report is used by production control

(PC) in determining the availability of hardware

necessary to meet production schedules and in determining

the reorder point for additional quantities.

DATE; DATA

CATEGORY:

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:

MG-018, Report, ReceivL_g

PC-026, *Schedule, Project :Procurement

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

ESTIMATED COST ($)

FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE:

CONTRACT!

NO.I

TASK OR

SUBTASK:

DRL NO.:

DDL NO.:

DRD NO.Z

MG-01S

DRL ITEM

NO.:

LEVEL NO.:

FILE NO.:

NO. OF COPIES:

5

CLASS I FICATION:

F1 SECRET

0 CONFIDENTIAL
n SECRET RESTRICTED DATA

0 CONFIDENTIAL RESTRICTED DATA
_, U N CLASSI FI ED

FORM

0 GROUP I
0 GROUP 2

0 GROUP :5
0 GROUP 4

0 PROPRIETARY
0 PUBLIC DOMAIN

O SPECIAL HANDLING
O NASA DISCREET
OJPL DISCREET
O PROJECT DISCREET

O NOFORN

OF DATA: KIND OF DATA:

O PRINTED DOCUMENT O ABSTRACT O

O CHART O BROCHURE O

0 DIAGRAM O BULLETIN ]O

I"1 DRAWING O CATALOG O

n FILM (STATIC OR MOTION) O CONTRACT O

O ILLUSTRATION O DIRECTIVE O

[] MODEL O DISCLOSURE O

C) RECORDING (TAPE OR DISC) O ENGINEERING CHANGE n

O COMPUTER CARD ORDER I-1

[] COMPUTER TAPE O REQUEST FOR ENGINEER- O

1"3 MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL []

]_ OTHER O ENGINEERING CHANGE O

Computerized PROPOSAL 0

Report o HANDBOOK O
0 INDEX []

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

M IN UTES

PLAN

PROCEDURE

REGULATION

R EPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

0 ANNUALLY
1"1 SEMI-ANNUALLY

0 QUARTERLY
r7 BI-MONTH LY
0 MONTHLY
0 SEMI-MONTHLY
0 BI-WEEKLY

WEEKLY
0 DAILY

0 OTHERWISE, AS SPECIFIED

Maintain current

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USERI

PUBLICATION DATE:

UPDATE (FREQUENCY

OR MILESTONE):

Not applicable
ES_I MATED

EXPI RA'I_ION DATE

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TOI

BY BY

SUBMIT FOR

APPROVAL TO i
BY

Manage _ ]VIanufa¢turing

BY

*Key Informal Data PAGE I OF,_L,," .YPt 256_ OCT 65



GE EXHIBIT DRD MG-019

VOYAGER DATA REQUIREMENT DESCRIPTION - ;)NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The stock inventory report itemizes the following:

1. An alpha-numeric listing of all parts, ie., piece parts, electronic parts,

completed assemblies and subassemblies by program.

2. Quantity in stock.

3. Stock withdrawals by quantity and date.

4. Usage code.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- 3?L 2568-i OCT 65



GE EXHIBIT DRD MG-020

DRD APPROVED BYI DATE

VOYAGER DATA REQUIREMENT DESCRIPTION

DA TA

CATEGORY:

ORGANIZATION ORIGINATING CODE I

REQUIREMENTI

MG
TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR ORD: CODE: DRD PREPARED BY: DATE: CONTRACT
NO.:

T. F. Smvth 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION'.

Manufacturing
ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION."
RE PORT, FABRICATION/ASSEMBLY

TYPE OF DOCUMENT: 0 CONTROL nACTION OREFERENCE {_INFORMATIOI_I

USE OF DOCUMENT:

This report provides a detailed list of problem situations

affecting schedule and delivery of hardware items, with a

summary of actions taken and resulting schedule changes.

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MG-014,

MG-015,

MG-021,

SC-004,

SC-005,

Schedule, Detail Assembly

Schedule, Shop Loading

Report, Hardware Status

Schedule, Task and Subtask Level (PERT)

Schedule, Task and Subtask Level (Milestone)

CLASSIFICATION: O GROUP I

O SECRET O GROUP 2 O SPECIAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY [] PROJECT DISCREET

UNCLASSIFIED [] PUBLIC DOMAIN I"1NOFORN

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

FREOUENCY OF ISSUE:

O ANNUALLY
E] SEMI-ANNUALLY
[] QUARTERLY
O BI-MONTHLY
0 MONTHLY
0 SEMI-MONTHLY
[] BI-WEEKLY

WEEKLY
0 DAILY

[] OTHERWISE, AS SPECIFIED

TASK OR

SUBTASKI

DRLNO.Z

DDL NO.:

DRD NO.:

MG-020
DRL ITEM

NO.:

LEVELNO.:

FORM OF DATA: KIND OF DATA:

_] PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

O CHART I"1 BROCHURE O LETTER

O DIAGRAM O BULLETIN O LIST

O DRAWING O CATALOG O LOG

[] FILM (STATIC OR MOTION) O CONTRACT I"1 MANUAL

[] ILLUSTRATION O DIRECTIVE O MEMORANDUM

[3 MODEL [] DISCLOSURE O MINUTES

[3 RECORDING (TAPE OR DISC) rl ENGINEERING CHANGE [] PLAN

[] COMPUTER CARD ORDER O PROCEDURE

[] COMPUTER TAPE [] REQUEST FOR ENGINEER- O REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL ][] REPORT

[] OTHER [] ENGINEERING CHANGE O SCHEDULE

PROPOSAL O SPECIFICATION

[] HANDBOOK O STANDARD

[] INDEX O VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS:

FILE NO.:

NO. OF COPIES:

10

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER:

PUBLICATION DATE:

PDR
UPDATE (FREQUENCY

OR MILESTONE):

Weeldy
ESTIMATED

EXPIRA'_ION DATE

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF D_TE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR BY
APPROVAL TOI

Manager, Manufacturing

BY

PAGE I OF 2 ,TPL 2568 OCT 65



GE EXHIBIT DRD MG-020

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIALINSTRUCTIONS:

Reports are updated weekly and constitute a continuous history of schedule problem
resolution.

Updated reports are presented for discussion at weekly status meetings with the Manager,

Manufacturing.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Problem and action summary.

1. Component name and identification number

2. Priority of action
3. Fiscal week the problem was reported

4. Problem statement

5. Required action

6. Date action promised complete

7. Function responsible for action

8. Name of manager preparing report and date

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

/-

J_L 2568-Z oct 65-2-



VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE: OFFICE RESPONSIBLE FOR DRDI CODEI
REQUIREMENTI

MG
TITLE OF DOCUMENT:

REPORT, HARDWARE STATUS

DRD APPROVED BY: DATE: DATA
CATEGORY:

DRD PREPARED BY: DATE: CONTRACT D_D NO.:
NO.:

T.F. Smyth 7/28/67 MG-021

ORGANIZATION RESPONSII_LE TASK OR DRL ITEI_

FORDOCUMENTPREPARATION:SUBTASK: NO.:

Manufacturing
ORGANIZATION RESPONSIBLE DRL NO.: LEVEL NO.:

FOR DOCUMENT REPRODUCTION:

TYPE OF DOCUM ENT: I"1 CONTROL OACTION OREFERENCE _ INFORMATIOI_I

USE OF DOCUMENT:

The hardware status report is used to record the status

of hardware by reporting the latest schedule changes as

they occur.

ORGANIZATION RESPONSIBLE DDL NO.: FILE NO.:

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

NO. OF COPIES:

15
ESTIMATED MANHOURS INFORMATION CUTOFF

FOR SINGLE PREPARATION: DATE OR MILESTONE:

INTERRELAT,ONSHIP WITH OTHER DATA REQUIREMENTS:

MG-014,

MG-015,

PC-003,

Schedule, Detail Assembly

Schedule, Shop Ix)adi_g
*Report, Incentive Contract Analysis

CLASSIFICATION: O GROUP 1
I"1 SECRET r't GROUP 2 O SPECIAL HANDLING

0 CONFIDENTIAL r't GROUP S O NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY t't PROJECT DISCREET

_i_ UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

ESTIMATED COST ($)
FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE:

O ANNUALLY
O SEMI-ANNUALLY
O QUARTERLY
O BI-MONTHLY
O MONTHLY
O SEMI-MONTHLY
O BI-WEEKLY

B WEEKLY
O DALLY

O OTHERWISE, AS SPECIFIED

DATE DATA DUE

TO USER:

PUBLICATION DATE:

PDR

UPDATE (FREQUENCY

OR MILESTONE):

Weekly
ESTIMATED

EXPIRATION DATE:

FORM OF DATA: KIND OF DATA:

O PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

]0 CHART O BROCHURE O LETTER

O DIAGRAM O BULLETIN O LIST

O DRAWING rl CATALOG r'l LOG

O FILM (STATIC OR MOTION) O CONTRACT O MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

n MODEL 0 DISCLOSURE 0 MINUTES

O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE [] PLAN

[] COMPUTER CARD ORDER O PROCEDURE

O COMPUTER TAPE [] REOUEST FOR ENGINEER- [] REGULATION

[] MICROFILM (W/ORW/O CARD) ING CHANGE PROPOSAL ]m REPORT

O OTHER O ENGINEERING CHANGE O SCHEDULE

PROPOSAL [] SPECIFICATION

[] HANDBOOK O STANDARD

0 INDEX [] VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR BY
APPROVAL TO"

_ana_er. Manufacturing

BY

J_PL 2568 OCT 65PAGE I OF 2
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E D D M -021

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

A weekly meeting is held where the latest promises are reviewed. A plan is

made to improve the promises, if possible, and the hardware status is updated and
reissued.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The Hardware Status Report identifies the following:

1. Lists all the parts and subassemblies by name and identification number

that are required in the fabrication of the vehicle

2. Depicts whether it is a make item or a buy item

3. Shows current promise date of each item resulting from activities of
subordinate items

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRO.)

-2-
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DOCUMENTATION RELATIONSHIP TREES

A documentation relationship tree has been prepared to show the relationships of data

items within each functional category as well as their relationships across categories.

Relationships within each functional category are shown by constructing a tier pattern beginning

with the top-level (or governing) data item and relating in descending order all data items

within the category to this top-level data item. (The location of a data item at a given level

on the diagram does not necessarily indicate the importance of that specific item but iden-

tifies and defines its relation to all other data items in that category. )

Relationships between data items in one category and data items in other functional categories

are shown by (1) shaded arrows to indicate the direction of the relationship and (2) an

alphabetic code to indicate the nature of the interrelationship as follows:

a. Data items needed for preparation and/or support of the referenced item. (I)

b. Data items that are supported or needed by this data item. (S)

c. Data items that relate "to" and provide information of a general nature but are

not required in an input or support role. (G)

Each data item appearing on the Data Item List (DIL) was examined and evaluated with

respect to its contribution to, or dependence upon, data items appearing in other categories

and is included in the diagrams. Additionally, certain data elements indicated in the user

flow diagrams (but currently not identified as individual data items) have been shown within

a dashed rectangle to clarify relationships.
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kNUAL,
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PROCEDURE,

MANUFACTURING

OPERATING

MG-003)

MANUAL,
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TRAINING
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(S) INDICATES DATA ITEMS THAT ARE SUPPORTED OR NEEDED BY TH_S ITEM.

(G) DATA ITEMS THAT RELATE TO AND PROVIDE INFORMATIONOF A GENERAL

NATURE BUT ARE NOT REQUIRED IN AN INPUT OR SUPPORT ROLE

INDICATES PRINCIPAL RELATIONSHIP (I, S. OR G) BETWEEN DATA ITEMS
IN OTHER FUNCTIONAL CATEGORIES.

L--- " DATA ELEMENT NOT CURRENTLY IDENTIFIED AS A DATA ITEM.

Figure C-7. Manufacturing Documentation

Relationship Tree (MG)



DATA ITEM PHASING/FREQUENCY

Time phasing and preparation of data items associated with the Manufacturing function are

shown on the Manufacturing Data Item Phasing and Frequency Matrix, Figure C-8. The

following assumptions were used as a basis for determining these estimates:

a. Data items list of December 15, 1966, was used as the baseline.

be Eight equivalent spacecraft will be produced (including breadboards, structural

test models, thermal test models, proof test models, system test models and

two flight vehicles).

c. Two sets ofOSE wiHbeproduced.

d. Spacecraft and OSE will consist of approximately 352 CEI's.

ee Each spacecraft will consist of: (estimated)

28 Prime equipment (CEIts) broken down into

36 Identification Items (CEITs) and

85 Engineering Critical Components (CEI's) 149

Assume 11 Subassemblies for each Identification Item 396

Assume 34 Subassemblies for each Engineering Critical

Component (CEI's) 2,040

Total Spacecraft Assemblies

8 Equivalent Spacecraft

2,_85

20,680

fe Each set of OSE, AHSE, MDE will consist of: (estimated)

36 Prime equipment (CEI's) broken down into

135 Identification Items (CEI's) and

18 Engineering Critical Components (CEI's)
11 Subassemblies for each Identification Item

24 Subassemblies for each Engineering Critical Component

1,485
432

Total OSE, AHSE, MDE Assemblies

Two sets of OSE

2,106

4,212

g. Estimated piece parts per spacecraft 1D0,000

h. Estimated piece parts per set OSE 70,000

Distribution and density of data item preparation requirements are shown in Manufactur-

ing Data Item Density Profile, Figure C-9. Requirements are shown as averages per

month by project review periods and include both formal and key informal data items.
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MANUFACTURING

(SG)

_tTA ITEM

TITLE

MG-O01 Drawings,Interface Tools,Jigs & Fixtures

MG-002 *Drawings, Tools, Jigs & Fixtures

MANUALS

MG-005 *Manual Certification and Trainin_

MG-006 *Manual, Hardware Handlin_

PLANS

MG-009 Plan, Hanufacturing

_= PHASE C - S

MG-010 Plan i Storage

MG-011 Plan, Manufacturing Detailed Flow &

Inspection (Assembly Diagram)

pROCEDURES

MG-003 Procedure, Manufacturing Operating

MG-004 Manufacturing Standfn_ Instruction ll_I} ,

RECORDS

MG-007 Record, Methods and Tool Sheets

_-008, Sheets, Planni'ng FabricaUon/Asey

REPORTS

MG-016 Report_ Line of Balsnce

M_-017 *Report, Producibllity

HG-018 *Report, Receivln_

MG-019 *Report, Stock Inventory

MG-020 Revort. Fabrication/Assembly

MG-021 Report, Hardware Status

REQUESTS

MG-012 *Request, Manufacturing Planning

MG-013 *Reouest. Special Tool(sl

SCHEDULES

MG-OI4 Schedule, Detail Assembly

MG-015 Schedule, Shop Loading

TOTALS

*Key Informal Data

A Annual

S/A Semi-Annual

WK Weekly

MO Monthly

B/W Bi-Weekly

B/M Bi- Monthly

O/T

A/R

U

Uu
DA

Q

One Time

As Required

Update

One Update

Daily

Quarterly



0 O 0 O O O
8DR PDR HDR CDR FACI MAR

I

ISTEM IZFINITION _, _ r_o_ v _ISTION

' i

_,_ FLT. S/C ASSY _I _.T./A HD_ PROC_
_._ S/C and OSE DESIGN v,_ TEST C/O ="I FAB & TEST---_

_ENGR HDWE, FAB, ..._m FI_ HI)b_ FAB _..j . __,,9_... FLT. HI)WE
ASSY. TEST _ "_ASSY TEST _ PROC. FAB.

_pDR 2 Mo--_ _HDR 5 Mo --_ _CDR 4 Mo --_ _FACI 9 Mo -'_ _-_I Mo _

QUANTITY FREQUENCY TOTAL QUANTITY _QDENCY TOTAL QUANTITY FREQUENCY TOTAL QUANTITY FREQUENCY TOTAL QUANTITY FREQUENCY! TOTAL QUANTI_

50 o/r 50 50 o/T 50 50 o/r 50 2_ o/r 25 i0

500 O/T 500 1000 O/T i0_ i000 O/T loon I000 O/T i000 600 O/T 600

i U/Mo 12 i U/Mo 17 I U/Mo 14l ]T/Mn q

1 U/Mo 9 i U/Mo 12 1 U/Mo 17 1 U/Mo 14

1 I 1 1 I] 1

1 I 1

i F I

] II l

1 Mo 1 1 2/U 2 1 3/U 30 1 2/U 2

70 O/T 70 10 O/T 10 10 O/T lO 10 O/T 10

4000

12sO00

on 4000. 3000 on aooo

o_ z2,ooo 6,ooo, 0_T 6,ooo

'2_000 A/R 2,000.

1 1_k 52 1 Wk 74 1 Wk 61 i

Ioo o_ Ioo lOO O/T IOO

5000 A/R 5000 1500 A/R 1500 .i0000 A/R I0000 5000 . A/R 5000 I000

1 W_ 40 1 Wk 52 _ Wk 74 1 Wk 61 1

1 Wk 40 1 Wk 52 i Wk 74 i Wk 61 i

1 Wk 40 I Wk 52 I Wk 74 i Wk 61 l

12000 O/T 12000 6000 O/T 6000 3000 O/T

I000 O/T i000 I000 O/T i000 i000 O/T I000 i000 O/T

3000

I000

500 O/T 500 O/T _50 100 O/T

5 Mo 60 5 Mo 85 5 Mo

I00

70

2,551 24004 38877 18546

I

F

N/R

SDR

PDR

HDR

Initial

Final

New and Revised

System Design Review

Preliminary Design Review

Hard Design Review

CDR Critical Design Review

FACI First Article Configuration Inspection

MAR Mission Acceptance Review

J FACT Joint Flight Acceptance

Composite Testing



0
JFACT

0
I_UNCH

I
PR_LAUNCH & LAUNCH OPERATIONS --_

FREQUENCY TOTAL QUANTITY FREQUENCY tOTAL

O/T i0 185

4100

U/Mo 3

U/Mo 3

55

55

NOTES AND ASSUMPTIONS

Assumption that each S/C will contain approx. I00,000 piece

parts. A total of 8 equivalent S/C will be prooh/eed, each

containin_ approx. 352 CEI's and 28_000 components

Wk I0

A/R i000

Wk i0

Wk i0

Wk I0

10

i00

700O

18,000

197

200

38,000

287

237

237

O/T

O/T

5OO

5OO

21500

4500

Mc 15

850
i

230 IElec. Shop, Harness Shop, Sheet Metal,Pre-Final Assig.

2171 96,387

Figt_re C-8. Manufacturing Data Item
Phasing and Frequency Matrix
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